
GES DAAC Operations Status
Week ending Wednesday, 04/17/02 (Day 107)

Past Month
Date Activity Status

01/10 Wet  Safari Request Days 81-120 ‘00 Completed (03/11)
03/01 Push 346-365 ‘01 Completed
03/11 MCST push request for DOYs 057, 064 Completed (03/13)
03/12 Oceans push request 2000: 337-344; 2001: 002, 098, 161 Completed (03/14)
03/18 Dry Safari Push request 239-264 Completed
03/19 6A.05 Install Completed 03/19.  Highly Successful.
03/19 PDR Server for MODAPS to GDAAC & EDAAC Completed 03/19.
03/25-26 MOSS 7 Dry Run Completed
03/28 PDR Server for MODAPS to NSIDC Completed

Current Month
Date Activity Status

01/19-23 Network Security Reconfiguration Nearly complete.  Working final interface issue
03/11 LaRC request to reprocess PGE02B for June & March 2000 Complete (04/08)
04/01 MOSS 7 Complete.
04/15 LaRC request to reprocess PGE02B for Jan 02 – Feb 20,

2002
Original processing produced corrupted granules.  Started
early.  14 days remaining (04/17).

04/10 3 Additional 9940 drives being installed, and other misc
fixes

Complete (04/10)

04/11 Oceans 6x Test Successfully completed (4/13)
02/25 MCST Contingency via PDS Completed (04/10)
04/25 SPG11 integration (Aqua platform) Complete (04/08)
04/15 MOSS-7 Rerun on SPG11 In progress.
04/22-26 Upgrade SPG10 RAID

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive

Waiting for hardware for dashboard.
Delayed until after SPG10 upgrade.

March: 06 - Install Spatial Sub Server in OPS Delayed until 05/31
April: 01 - S4PM/Dprep

18 - AQUA Launch
23 - AQUA Whom

Delay until 04/30
No early than 05/02

May 15- LaRC request to reprocess PGE02B for selected days in
March – Oct, 2000

Original processing produced corrupted granules

June Oceans Collection 004 Reprocessing Push June 5
On the
Horizon

Solaris 8 Upgrade
Silo IV integration

October Begin Collection 004 Reprocessing



Release Notes for Apr 17, 2002 (107)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to OPS

Terra
MoPGE01

3.0.2
041102104651 04/11/02 04/16/02 04/16/02 04/16/02 N/A N/A In Progress

MoPGE03
3.2.0

Original 03/29/02 04/01/02 04/02/02 On hold awaiting an
IRIX patch install

and check out

TBD TBD TBD

Aqua
MyPGE03

3.2.0
Original 04/02/02 On hold awaiting

an IRIX patch
install and check

out

TBD TBD TBD TBD TBD


